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1.  The purpose of this bilateral modification is to: 
 
 a. Add a full overhaul on the United Kingdom’s TPQ-39 (NIDIR) Radar, S/N 1, located at St. Kilda 
(Hebrides) and two additional man weeks of engineering service in accordance with (IAW) statement of work 
(SOW) change 02-01 as proposed by BAE under IRS-DM-010-02, dated 23 Oct 01, as revised 27 Jun 02, in the 
amount of $215,345. 
 
 b. Provide for the installation of circuit card assemblies aboard the USNS Observation Island IAW SOW 
change 02-12 as proposed by BAE under IRS-DM-171-02, dated 20 Jun 02, in the amount of $27,306. 
 
 c. Provide crane rental service for the telemetry pedestal for NAWC-WD/St. Nicolas Island IAW SOW 
change 02-15 as proposed by BAE under IRS-DM-183-02, dated 10 Jul 02, in the amount of $23,645. 
 
 d. Provide funding to purchase six (6) ARZ0036 Low Noise Amplifiers, requisition 2171-54C for NAWC-
WD/China Lake IAW with BAE proposal IRS-DM-172-02, dated 21 Jun 02 in the amount of 34,580. 
 
 e. Incorporate correction of administrative errors on previous modifications as stated below: 
 
  1.) P00016, page 2 of the SF30.  The serial number (S/N) listed in paragraph 1c(3) should read 
1031R1/9734. 
 
  2.) P00016, page 2 of the SF30, Summary for the Payment Office.  The wrong “CLIN FROM” amounts 
were used on CLINs 0003AA, 0003AB and 0007 causing the “CLIN TO” amounts to be wrong.   
 
  3.) P00017, page 2 of the SF30.  The Section G total contract funding should have read $9,420,378. 
 
  4.) P00017, Section B, page B-1.  The total for CLIN 0002, Material Acquisition should have read 
$3,808,136; the breakout of CLIN 0003AA, In-House Component Repair should have read, $395,371 (estimated 
cost), $17,791 (fixed fee), totaling $413,162; and the total for CLIN 0003AB, Vendor Component Repair should 
have read, $1,205,669. 
 
  5.) At some point delivery dates for CLIN 0003AB fell out of Section F.  This modification contains all 
CLIN 0003AB deliveries to date. 
 
2.  Section B:  Replace pages B-1, B-2, and B-3 with the attached replacement pages. 
 
3.  Section F:  Replace pages F-3 and F-4 with the attached replacement pages. 
 
4.  Section G:  The total contract funding is changed from $9,420,378 to $9,721,254 a net increase of $300,876.  
Replace pages G-1a, G-1b(1), G-1g, and G-1h with attached revised pages.   
 
5.  Appendix B Overhaul Schedule 1 Oct 01 – 30 Sep 02 and Appendix D Logistics and Field Support 1 Oct 01- 30 
Sep 02:  Replace page 19 of Appendix B and page 31 of Appendix D with the attached replacement 
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6.  Summary for the Payment Office  (DFARS 243.171)  This Payment Summary incorporates corrections to 
administrative errors on CLIN funds totals on the Payment Summary for P00016. 
 

CLIN TYPE
PURCHASE 
REQUEST #

CLIN
FROM

CLIN
CHANGE

CLIN
TO

0002 CR F2IRSP20921300 $3,808,136 $7,746 $3,815,882
F2IRSP21830600 $3,815,882 $34,580 $3,850,462

0003AA CPFF F2IRSP20921300 $413,162 $7,915 $421,077
F2IRSP21781000 $421,077 $661 $421,738

0003AB CR F2IRSP20921300 $1,205,669 $10,795 $1,216,464
F2IRSP21781000 $1,216,464 $35 $1,216,499

0004AB CPFF F2IRSP20921300 $194,357 $4,696 $199,053
F2IRSP21781000 $199,053 $218 $199,271
F2IRSP21750900 $199,271 $27,306 $226,577

0005 FPIF F2IRSP20921300 $498,425 $50,647 $549,072
F2IRSP21781000 $549,072 $2,301 $551,373

0006 CR F2IRSP20921300 $161,140 $423 $161,563
F2IRSP21930500 $161,563 $23,645 $185,208

0007 CR F2IRSP20921300 $587,292 $129,552 $716,844
F2IRSP21781000 $716,844 $356 $717,200

Total $300,876
 
 
7.  RELEASE OF CLAIMS.  In consideration of the modification agreed to herein as complete equitable 
adjustment, the contractor hereby releases the Government from any liability under this contract for further equitable 
adjustments attributable to such facts or circumstances giving rise to this contract modification. 
//////////////////////////////////////////////////////////////////////////////////LAST ITEM////////////////////////////////////////////////////////////////// 
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CLIN 

 
Mod No. 

 
Description 

Qty/ 
Unit 

 
FOB/Ship to Address 

 
Delivery Date 

      
0001  Depot Support 9 MO FY7625 POP 1Jan02-30Sep02 

0002  Material Acquisition 1 JO FY7625 POP 1Jan02-30Sep02 

 P00003 TR Limiters 4 EA 45th SW 18Jun02 

 P00004 Triode Tubes 2 EA ROK 11May02 

 P00005 Tube Cross Field Amp 1 EA WSMR 24Feb03 

 P00005 Magnetron 2 EA 30th SW 14Aug02 

 P00007 
P00007 

Cavity Beam Sticks 
Solenoids 

2 EA 
2 EA 

AFTAC 
AFTAC 

2May03 
7Sep02 

 
 P00009 

P00009 
Optical Unit 
Servo Motors 

1 EA 
4 EA 

PMFR 
ROC 

28Sep02 
28Jul02 

 
 P00011 

P00011 
Microwave Synthesizer 
X-Y Monitors 

1 EA 
3 EA 

UK/Aberporth 
UK/Aberporth 

17Jul02 
17Sep02 

 
 P00016 Traveling Wave Tube 1 EA 30 SW 15May03 

 P00018 Low Noise Amplifiers 6 EA NAWC-WD 29Jan03 

0003  Component Repair/Fab 1 JO FY7625 POP 1Jan02-30Sep02 

0003AA  In-House Component Rpr 1 JO FY7625 POP 1Jan02-30Sep02 

0003AB  Vendor Component Rpr 1 JO FY7625 POP 1Jan02-30Sep02 

 P00003 
P00003 
P00003 
 

Focus Coils 
Focus Coil 
Tube 
 

3 EA 
1 EA 
1 EA 
 

45th SW 
WSMR 
45th SW 
 

18Oct02 
18Oct02 
18Oct02 

 
 P00004 Tube 1 EA 30th SW 10Jun02 

 P00005 Tube 1 EA 30th SW 12Dec02 

 P00007 
P00007 
P00007 
 
P00007 

Rotary Coupler AZ 
Rotary Coupler EL 
Analog Airborne Tape Recorder 
Tube 

1 EA 
1 EA 
1 EA 
 
1 EA 

WSMR 
WSMR 
NAWC-WD 
 
KMR 

2Jan03 
2Jan03 
7Jul02 

 
5Mar03 
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CLIN 

 
Mod No. 

 
Description 

Qty/ 
Unit 

 
FOB/Ship to Address 

 
Delivery Date 

      
 P00009 

P00009 
P00009 

Tube 
Tube 
Klystron Tube 

1 EA 
1 EA 
1 EA 

UTTR 
45 SW 
WSMR 

28Jan03 
28Jan03 

28May02 
 P00009 

P00009 
Slip Ring 
Klystron Tube 

1 EA 
1 EA 

PMFR 
45 SW 

28Feb03 
28May02 

 P00011 Pulse Comp/Exp Network 1 EA WSMR 17Nov03 

 P00016 
P00016 
P00016 

Traveling Wave Tube 
Optical Encoder 
Crossfield Amplifier Tube 

1 EA 
1 EA 
1 EA 

45 SW 
NAWC-WD 
UTTR 

15May03 
15Dec02 
15Sep03 

0003AC  Fabrication Components 1 JO FY7625 POP 1Jan02-30Sep02 

0004  Engineering/Tech Spt 1 JO FY7625 POP 1Jan02-30Sep02 

0004AA  Engineering & Tech Spt 1 JO FY7625 POP 1Jan02-30Sep02 

0004AB  Engineering Field Spt 1 JO FY7625 POP 1Jan02-30Sep02 

0004AC  Engineering Investigation 1 JO FY7625 POP 1Jan02-30Sep02 

0005  Field Overhauls 1 JO FY7625 POP 1Jan02-30Sep02 

0006  Commercial Trans 1 JO FY7625 POP 1Jan02-30Sep02 

0007  Reimbur Travel/Per Diem 1 JO FY7625 POP 1Jan02-30Sep02 

0008  Reserved N/A  N/A 

0009  CDRL 1 JO FY7625 POP 1Jan02-30Sep02 

0010  Systems Modifications 1 JO FY7625 POP 1Jan02-30Sep02 

0010AA P00014 RIR 716 SLEP 3 and 4 1 JO NAWC-WD 12Jan04 

0011  Phase-In (Not incumbent) 3 MO FY7625 POP 1Oct01-31Dec01 

0012  Phase-In (Incumbent) 3 MO FY7625 POP 1Oct01-31Dec01 
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OBLIG 
ACRN 

ACCT 
CLASS 
DATA 

APPROPRIATE/LMT SUBHEAD/CPN RECIP 
DODAAD SUPPLEMENTAL ACCOUNTING 

CLASSIFICATION AMOUNT  
       
AA CHANGE 5723400                                       F62400         F62400   
 ACCOUNT 302 83LE 252M33 010000 56955 35182F 662400 $8,291,755.00  
   Total increase to ACRN AA $85,531.00 +
       
pr/mipr data: Mod # JON CSN AMOUNT   
F2IRSP13230200 P00002 58405000  $155,421.00   
F2IRSP13050100 P00003   $59,979.00   
F2IRSP13090100 P00003   $62,301.00   
F2IRSP13170600 P00003   $17,225.00   
F2IRSP20220900 P00005   $85,450.00   
F2IRSP20250400 P00007   $66,697.00   
F2IRSP20310100 P00007   $13,000.00   
F2IRSP20630100 P00009   $17,104.00   
F2IRSP20730100 P00009   $33,625.00   
F2IRSP21490400 P00014   $16,919.00   
F2IRSP21370600 P00015   $74,622.00   
F2IRSP13230200 P00002 55042000 J02097 $68,265.00   
F2IRSP20220900 P00005   $41,260.00   
F2IRSP20250400 P00007   $27,039.00   
F2IRSP21370600 P00015   $33,526.00   
F2IRSP13230200 P00002 51015000 J02145 $116,619.00   
F2IRSP13380100 P00004   $19,146.00   
F2IRSP20170900 P00005   $58,510.00   
F2IRSP20220900 P00005   $68,851.00   
F2IRSP20250200 P00005   $17,104.00   
F2IRSP20250400 P00007   $46,869.00   
F2IRSP20310100 P00007   $13,000.00   
F2IRSP20840700 P00014   $24,407.00   
F2IRSP21370600 P00015   $78,111.00   
F2IRSP13230200 P00002 51016000 J02096 $93,466.00   
F2IRSP20220900 P00005   $147,928.00   
F2IRSP20250400 P00007   $18,026.00   
F2IRSP21370600 P00015   $20,000.00   
F2IRSP13230200 P00002 55080000 J02094 $44,904.00   
F2IRSP21420400 P00014   $126,705.00   
F2IRSP20250400 P00007   $14,421.00   
F2IRSP21370600 P00015   $17,880.00   
F2IRSP20220900 P00005  J02014 $51,716.00   
F2IRSP20510700 P00009  J02145 $19,011.00   
     Modification P00018  
    F08650-01-C-0066  
    G-1a  
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OBLIG 
ACRN 

ACCT 
CLASS 
DATA 

APPROPRIATE/LMT SUBHEAD/CPN RECIP 
DODAAD SUPPLEMENTAL ACCOUNTING 

CLASSIFICATION AMOUNT  
F2IRSP13370400 P00006   $54,107.00   
F2IRSP20250400 P00007   $18,027.00   
F2IRSP20380200 P00007 55048A00 J02200 $305,540.00   
F2IRSP21750900 P00018   $27,306.00 +  
F2IRSP20220900 P00005 55989000 J00237 $172,615.00   
F2IRSP20250400 P00007   $27,040.00   
F2IRSP21370600 P00015   $23,452.00   
F2IRSP20220900 P00005 55057000 J02152 $98,052.00   
F2IRSP20250400 P00007   $7,211.00   
F2IRSP20660100 P00008   $3,312.00   
F2IRSP20220900 P00005 55462000 J02162 $219,135.00   
F2IRSP20250400 P00007   $23,434.00   
F2IRSP20660100 P00008   $8,084.00   
F2IRSP20220900 P00005 51710000 J02187 $300,000.00   
F2IRSP20220900 P00012   ($80,016.00)   
F2IRSP21411000 P00014   $15,280.00   
F2IRSP20220900 P00005  J02153 $116,583.00   
F2IRSP21370600 P00015   $24,612.00   
F2IRSP20250400 P00007  J02155 $60,388.00   
F2IRSP20450400 P00007  J02163 $49,547.00   
F2IRSP21830600 P00018  J02257 $34,580.00 +  
F2IRSP21930500 P00018  J02258 $23,645.00 +  
F2IRSP20220900 P00005 52006000 J02164 $183,351.00   
F2IRSP20250400 P00007   $28,842.00   
F2IRSP20660100 P00008   $8,961.00   
F2IRSP21370600 P00015   $35,761.00   
F2IRSP20450200 P00007 51511000 J02205 $121,994.00   
F2IRSP20660100 P00008   $186,571.00   
F2IRSP21370600 P00015   $44,415.00   
F2IRSP20510600 P00012 39140000 J02131 $32,082.00   
F2IRSP20640400 P00014 51710A00 J02212 $1,634,016.00   
       
       
       
       
       
       
       
       
     Modification P00018  
    F08650-01-C-0066  
    G-1b(1)  
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OBLIG 
ACRN 

ACCT 
CLASS 
DATA 

APPROPRIATE/LMT SUBHEAD/CPN RECIP 
DODAAD 

SUPPLEMENTAL ACCOUNTING 
CLASSIFICATION AMOUNT  

       
AT CHANGE 9711X8242                           F62400   
 ACCOUNT TW02 4F2 83LE CQBGTW 000000 00000 003000 662400 $43,966.00  
   Total increase to ACRN AT $18,744.00  
       
pr/mipr data: Mod #   AMOUNT   
F2IRSP20240200 P00007   $25,222.00   
F2IRSP20660600 P00009    $18,744.00   
       
AU CHANGE 9711X8242                           F62400   
 ACCOUNT 4F2 83LE CQBTUK 000000 00000 001000 662400 $291,487.00  
   Total increase to ACRN AU $129,206.00  
       
pr/mipr data: Mod #   AMOUNT   
F2IRSP20660400 P00010   $93,175.00   
F2IRSP20930100 P00011   $26,542.00   
F2IRSP21050300 P00011   $42,564.00   
F2IRSP21370800 P00015   $129,206.00   
           
       
AV ESTABLISH 9711X8242                           F62400   
 ACCOUNT 4F2 83LE CQBTUK 000000 00000 002000 662400 $69,544.00  
   Total increase to ACRN AV $30,283.00  
       
pr/mipr data: Mod #   AMOUNT   
F2IRSP20660400 P00010   $39,261.00   
F2IRSP21370800 P00015   $30,283.00   
           
       
AW ESTABLISH 9711X8242                           F62400   
 ACCOUNT 4F2 83LE CQBTUK 000000 00000 003000 662400 $84,116.00  
   Total increase to ACRN AW $16,310.00 +
       
pr/mipr data: Mod #   AMOUNT   
F2IRSP20660400 P00010   $67,806.00   
F2IRSP20921300 P00018   $16,310.00   
           
       
       
     Modification P00018  
     F08650-01-C-0066  
     G-1g  
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OBLIG 
ACRN 

ACCT 
CLASS 
DATA 

APPROPRIATE/LMT SUBHEAD/CPN RECIP 
DODAAD 

SUPPLEMENTAL ACCOUNTING 
CLASSIFICATION AMOUNT  

       
AX ESTABLISH 9711X8242                           F62400   
 ACCOUNT 4F2 83LE CQBTUK 000000 00000 004000 662400 $318,826.00  
   Total increase to ACRN AX $199,035.00 + 
       
pr/mipr data: Mod #   AMOUNT   
F2IRSP20660400 P00010   $119,791.00   
F2IRSP20921300 P00018   $195,464.00   
F2IRSP21781000 P00018   $3,571.00   
           
       
AY CHANGE 9711X8242                           F62400   
 ACCOUNT 4F2 83LE CQBTUK 000000 00000 005000 662400 $70,501.00  
   Total increase to ACRN AY $20,102.00  
       
pr/mipr data: Mod #   AMOUNT   
F2IRSP20660400 P00010   $50,399.00   
F2IRSP21370800 P00015   $20,102.00   
           
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
     Modification P00018  
     F08650-01-C-0066  
     G-1h  
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APPENDIX B 
OVERHAUL SCHEDULE 

1 Oct 01 – 30 Sep 02 
 

     TYPE DESIRED   SOW  
 RANGE RADAR S/N RADAR SITE OH   DATE        02- 

1. AAC FPQ-13* 20 FORT WALTON BCH P OCT 01 
2. UK MPS-39 5 ABERPORTH WALES F NOV 01 
3. NAWC-WD FPS-16 13 SAN NICOLAS ISL, CA PRE SEP 02    P00012  
4. NAWC-WD GKR-8A 017B01 SAN NICOLAS ISL, CA P DEC 01 
5. AFWTF MTR NAMSA 

NIKE** 
2 ST. THOMAS, VI F JAN 02 

6. NASA/D RIR-716 38 EDWARDS AFB, CA F JAN 02      03 
7. WSMR FPS-16 9  MALONE SITE F JAN 02 
8. YPG MPS-25 XN-2 YUMA, AZ F FEB 02 
9. EPG FPS-16/CAPRI 1 MT. LEMMON, AZ P APR 02 
10. AAC DATRON120959 1003 FT. WALTON BCH, FL P JUN 02 
11. NASA/W RIR-716 8 WALLOPS ISL, VA P JUL 02 
12. FAA RIR-778 88207 POMONA, NJ F JUL 02 
13. USAKA MPS-36 3 KWAJALEIN ISL F AUG 02 
14. WSMR MPS-25 1  WILDE SITE F AUG 02 
15. UK TPQ-39 1 ST. KILDA, HEBRIDES F AUG 02   P00018 
16. AAC FPS-16 32 FT. WALTON BCH, FL PRE AUG 02 
17. NASA/D SA MFTS  EDWARDS AFB, CA P SEP 02     P00014 
18. NASA/D RIR-716 34 EDWARDS AFB, CA F SEP 02     P00014 
19. NASA/D SA TRIPLEX  EDWARDS AFB, CA P SEP 02     P00012 
20. DOE MR-710 1 TONOPAH TR P SEP 02     05 
21. 
22. 

NASA/W 
AFMC 

RIR-778 
FPS-16 

90017 
35 

FAIRBANKS, AK 
NORTON AFB 

PRE 
P 

SEP 02     14 
MAY 02   13         
 

      
 
 
Note:  The “Desired Date” is negotiable between the contractor and Range Managers.  In the event of a  
conflict, a final determination will be made by the IRSP government Program Manager. 
 
* Servo installation included. 
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APPENDIX D 
LOGISTICS AND FIELD SUPPORT 

                                                                      
1 OCT 01 – 30 SEP 02 

 
Following are items to be supported: 
 
     1.  ROUTINE REQUISITIONS:               647 (Approximately 20% are Fabrications) 
 
     2.  EMERGENCY REQUISITIONS:        117 
 
     3.  COMPONENT REPAIRS:                  787 
 
     4.  ENGINEERING SUPPORT:               130 
 
NOTE:  The quantities of the items to be supported above represents the government's estimate of actual work 
requirements.  In the event the stated quantity of any of the above listed items is exceeded, the contractor shall be 
entitled to an equitable adjustment as provided for in the "Changes" clause of this contract. 
 
* The 130 workweeks of Technical Field Support are estimated as follows: 
 
 RANGE                      M/WKS 
 30SW   2 
 45SW   2  P00012 
 AAC   3 
 AFTAC *  6  P00006 
 AFWTF   3 
 DLR   6  SOW-02-09 
 DOE   8 
 FAA   1 
 KOREA   3 
 MOD   10 
 NASA/W  1 
 NASA/D  8  P00012 
 NAWC-AD  4 
 NAWC-WD  5 
 PMRF   2 
 TAIWAN  4 
 UK   8  P00018  
 USAKA   0 
 UTTR   5 
 WSMR   43 
 YPG   6 
    
 *  Plus subcontracted support SOW 02-12        
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